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Background
As part of Modification P322 (Approved on 24 June 2015), Suppliers were required to submit Supplier Migration Plans (SMPs) by 31 August 2015, for approval by the PAB on 24 September 2015. Suppliers are also required to submit monthly updates; detailing progress against their approved SMP as they migrate Advanced Meters in Profile Classes (PC) 5-8 Half Hourly (HH) Settlement from 5 November 2015 to 1 April 2017. In addition, the plans need to be revised if Suppliers become aware that their approved SMP no longer reflect their expected migration pattern. 
This paper summarises ELEXON’s recommendations to the PAB concerning the monthly updates received from Suppliers, for August 2016 under their P322 obligations. 
Failure to submit a monthly update is deemed non-compliant, resulting in the application of the Error and Failure Resolution (EFR) technique.
This paper provides:
A summary of all the updates received (Appendix 1);
A summary of the Settlement performance of sub 100kW Metered sites at industry level (Appendix 2); 
A summary of the P272 migration progression at industry level (Appendix 3)
SMUs
All Suppliers produced their SMUs within defined time frames.


Migration process
[image: ]
Following further amended SMUs this month, ELEXON reports that the industry is currently 3.92% behind planned migration volumes. 
Update to the SMU reporting template
Following discussions with both Ofgem and industry we have decided to amend the template for reporting. This amendment will see an additional column added to the SMU in which the Suppliers will be able to report the number of PC 5-8 AMR Metered sites that are reported to Ofgem as ‘advanced-capable’ in their regular information request about Supplier Licence Condition 12 compliance.
Those Meters which are included in the new column should no longer be reported as an “opportunity”. Suppliers are reminded that if the addition of this column reduces the total volume of opportunities significantly then they are required to submit a new SMP.
For the avoidance of doubt, once a meter becomes advanced, Suppliers need to migrate them to half-hourly settlement, in line with their P272 and P322 obligations. 
[bookmark: _GoBack]Recommendations
The PAB is invited to:
a) NOTE the aggregate totals for the July 2016 reporting period (Appendix 1);
b) NOTE the Settlement Performance for sub-100kW Metering Systems (Appendix 2); and
c) NOTE the P272 Industry flight path (Appendix 3).
d) AGREE the changes to the SMU template (Appendix 4).






Appendices
Appendix 1 – Totals for the July 2016 reporting period
Appendix 2 – Settlement Performance for sub-100kW Metering Systems
Appendix 3 – P272 Industry Flight Path
Appendix 4 – SMU Template (NEW)

For more information, please contact:
Kathryn Gay, Settlement Analyst
Kathryn.Gay@elexon.co.uk
020 7380 4300
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Appendix 1 – Industry Totals
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Appendix 2 – Sub 100kW Settlement Performance
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Appendix 3 – Industry Flight Path
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Appendix 4 – New SMU Template
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CoMC

CoMC completed 

Number of MSIDs 

which have or should 

have started the CoMC 

process, as a result of 

contract renewal or 

CoS, within the last 

45WDs, but have not 

yet completed it

CoMCs in progress over 

45WD

% Over 45WD % of Total Planned 

% Planned to have 

been completed

Nov-15

2466 764 19 566 417 1291 0 0.00% 0.56% 1.34%

Dec-15

3252 1523 246 780 1257 3538 9 0.09% 1.71% 3.67%

Jan-16

2935 441 3170 803 3122 3309 468 2.72% 3.93% 6.14%

Feb-16

2184 806 4315 2319 4292 2254 858 3.75% 7.68% 8.87%

Mar-16

6507 2073 3129 1452 3522 4125 1197 3.59% 10.50% 14.59%

Apr-16

9114 542 6331 3602 4869 9022 1527 2.94% 15.30% 20.02%

May-16

3359 976 4818 1144 4160 4162 2316 4.03% 18.30% 22.75%

Jun-16

3253 1578 4294 2009 2270 3123 3553 5.56% 20.72% 25.56%

Jul-16

3513 2902 6744 3775 4296 3756 2432 3.37% 25.30% 29.51%

Aug-16

3813 3637 4804 4423 4919 2479 2481 3.10% 30.59% 34.51%

Sep-16

7767 4544 32 88 157 640 0.80% 30.66% 42.99%

Oct-16

12410 7194 0 0 0 0 0.00% 30.66% 52.54%

Nov-16

4004 5064 0 0 0 0 0.00% 30.66% 60.67%

Dec-16

1771 5565 0 0 0 0 0.00% 30.66% 69.58%

Jan-17

1667 10479 0 0 0 0 0.00% 30.66% 80.15%

Feb-17

1486 5906 0 0 0 0 0.00% 30.66% 88.55%

Mar-17

7740 2753 0 0 0 0 0.00% 30.66% 98.89%

Apr-17

5596 243 0 0 0 0 0.00% 30.66% 100.00%
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