

<p>Change Proposal – F40/01 (Page 1 of 3)</p>	<p>CP No: 617 <i>(mandatory by BSCCo)</i></p>
<p>Title <i>(mandatory by originator)</i></p> <p>Changes to the Reporting Catalogue to bring it in line with v1.1. of the BSC</p>	
<p>Description of Change <i>(mandatory by originator)</i></p> <p>See NCR387 attached.</p> <p>Version 1.1 of the BSC was issued on 16th March 2001, which contained some changes to Section V. Specifically the requirements for NGC to report certain data items up to five days ahead was removed and replaced with the requirement to report these values up to one day ahead. The Reporting Catalogue was not updated to reflect the changes to the Code.</p>	
<p>Proposed Solution(s) <i>(mandatory by originator)</i></p> <p>The specific changes to the Reporting Catalogue are detailed in NCR358 attached.</p>	
<p>Justification for Change <i>(mandatory by originator)</i></p> <p>Removes an inconsistency between Section V: Reporting and the Reporting Catalogue (a Code Subsidiary Document).</p>	
<p>Other Configurable Items Potentially Affected by Proposed Solution(s) <i>(optional by BSCCo)</i></p>	
<p>Impact on Core Industry Documents <i>(optional by originator)</i></p> <p>None</p>	
<p>Related Changes and/or Projects <i>(mandatory by BSCCo)</i></p>	
<p>Originator's Details:</p> <p>BCA Name: <i>David Osborne</i>.....</p> <p>Organisation: ELEXON</p> <p>Email Address: </p> <p>Date: </p> <p>Organisation: </p>	
<p>Attachments: Y/N* (If Yes, No. of Pages attached:.....)</p> <p><i>(delete as appropriate)</i></p>	

NETA Programme Change Request Form			
Change Request ID: NCR387			
Change Request Name:		Priority	
Changes to the Reporting Catalogue to bring it in line with v1.1. of the BSC		Critical for Go live	Desirable for Go Live Not needed for Go Live
Identified By: Jackie Moran		Date Submitted: 22/3/01	
Description of Proposed Change:			
<p>Version 1.1 of the BSC was issued on 16th March 2001, which contained some changes to Section V. Specifically the requirements for NGC to report the following data items (1-5 below) up to five days ahead was removed and replaced with the requirement to report these values up to one day ahead:</p> <ol style="list-style-type: none"> 1. Day ahead National Demand forecast: value for each half hour 2. Day ahead National Indicated Generation (INDGEM) and Demand (INDDEM) forecast: value for each half hour 3. Updates of day ahead Indicated Imbalance (IMBALNGC), INDGEM, INDDDEM and NGC Demand forecast (DF): values for each half hour or each remaining half hour in day D 4. Day ahead Indicated Margin (MELNGC): values for each half hour 5. Update of MELNGC: values for each half hour or each remaining half hour in day D <p>The Reporting Catalogue therefore needs to be changed in paragraphs 2.1 (c), 2.1 (d) and 2.1 (e) to replace the requirement to report these values for the data items mentioned in 1-5 above from 'D-1, D to D+5' with the requirement to report these values for 'D-1, D to D+1'.</p>			
Reason for Proposed Change (Benefits) and/or Implications of not making the Change:			
To undertake amendments to the Reporting Catalogue consequent upon changes made to Section V of the BSC (embodied in version 1.1. of Section V of the BSC).			
Initial Recommendation to Programme Exec:		Final Recommendation to Programme Exec:	
Impact Assessment(s):	Deliverables Impacted:	Effort/Cost Impact:	
CDA			
Business Process Model NETA Data File Catalogue (Clive Cushen)			
Overall Design (Keith Messenger)			

LRCA (Jackie Moran)						
Balancing & Settlement Code						
BSC Procedures						
Core Documents						
Other BSC Subsidiary Docs						
Consistency Check						
Transition Mgmt						
MIT						
Qualification Testing						
Pre-production						
Implementation						
Cutover						
Logica (Stewart Gardiner)						
URS						
System Specs						
IDDs						
Test Specs & Scripts						
System software						
Comms infrastructure						
EPFAL (Stewart Gardiner)						
URS						
System Specs						
IDDs						
Test Specs & Scripts						
System software						
NGC (Derek Walker)						
Interfaces						
System Build						
Comms infrastructure						
System Testing						
Implementation						
External Participants						
NIPS						
CEO (Sandy Blows)						
MRASCo (Nuriye Dillow)						
BtFO/ELEXON						
Status						
	Identified	Rejected	Withdrawn	Approved for Impact Assessment	Authorised for Implementation	Implemented